

Exten  $\left[ \begin{array}{c} \text{DT} \\ \text{DT} \end{array} \right]^2$

OMT Meeting: 21 February 2025  
WP2-WP9 Updates

# WP2: The Exten.(D.T.)<sup>2</sup> Framework Progress and Updates



## Same information as in the previous OMT meetings:

- **Updated Framework and Guidelines** → see the process, data analysis and this version in the WP2 folder in Drive
- **Information on how to do the consultations, materials to use and how to report them:**
  - 1) Sent in an email on 17/10/2024 from Feiran
  - 2) All are in the shared folder for WP2 in Drive
  - 3) In the “actions and to do for Year 3, with links you can click on

## So Far:

- Started drafting the deliverable with work already completed (i.e., the first round of collecting feedback and building the current version of the Framework and guidelines)
- For partners: please contact us if you need any help
- We have consultations from NKUA and SIMPLE
- We have 29 mini-survey responses from participants from the consultations and dissemination

## Important:

- Stakeholder consultations all have to be done by **28 February 2025**
- **Stakeholder consultations from LNU, TCD and OU are outstanding**
- Use the dissemination materials for the framework for all activities

# WP3: Progress and Updates

- **Y3 Intervention completed at Bow Brickhill School**
  - 1 teacher and 21 students participated
  - Topic: Climate Change
  - Technologies used: ChoiCo, SorBET and nQuire for students
- **For the remaining interventions:**
  - 3 induction sessions completed on February 13, 17 and 19
  - 2 teachers (1 science and 1 English) have confirmed to implement the project beginning from March
- **Chasing schools and other contacts for Y3 intervention**
- **All the co-designed materials produced so far is available on our site site**
  - Latest addition: learning analytics dashboard tutorials: <https://extendt2.eu/technologies/>

# WP4: Updates / To Do



## Support Learners Collaboration in ExtenDT2 (SIMPLE)

- Working on the first prototype to support collaboration for learners in the group, first step to support collaborative learning activities
- The prototype will be demonstrated in the Athens meeting

## Dashboard

- Suggestions for the pre-defined **SorBet** dashboard is implemented and available in ExtenDT2 but should be refined by end-users (teachers)
- There is no pre-defined dashboard for **Gears**, we would like to have some input about the needs of teachers in having what data and visualization in Gears predefined dashboard
- We need to define basic pre-defined **dashboard for learners**

# WP4: Status of Technologies



- Exten DT2 is used in school interventions.
- The platform sometimes has unexpected crashes:  
It does not have real-time monitoring and notification that the system is down. As soon as somebody notices and communicates to Alisa, Alisa restarts the system immediately, and it is up again.
- System logs must be checked and find out the reason of crashing the system. Most probably because of memory issue.
- Any updates on the technologies like small bug fixes or requests from the partners will be done only on weekends and making sure that the platform is up after the updates.

# WP5: Updates

## Athens Project Meeting

- Draft agenda for the meeting can be found [here](#)
- 2 teachers from Sweden will also visit one of our schools

## WP5 Work Done / In Progress:

- 28 entries in the [School Interventions Plan](#) in total:
  - 8 interventions are completed,
  - 3 are in progress,
  - 4 are being now co-designed, and
  - 5 are planned.
  - No specific information for the rest

## Interdependent Tasks:

- WP2: Stakeholders consultancy report – **DONE**

## Reminder:

- Do not forget to update the [School Interventions Excel](#)
- Please upload your activity plans in the [relevant folders](#)

### To Dos:

- Contact us in case you need an invitation letter
- Review deliverables (WP3)

# WP6: Progress and Updates

## Professional Development

- Academic PD started
- Platform needed on Wednesday, Februari 26, starting at 18:00

## School Interventions

- School intervention (Kortrijk)
  - *Intervention* 15 students (15-16 yrs), 5 x2h sessions SorBET
  - Theme: sorting waste
  - Extended tools + dashboard (if possible)
  - Difficulties encountered with platform

## Supporting Material

- Further development co-creation planet
- D3.4: Report on Design Thinking Toolkit - sent to internal reviewers

# WP7: Progress and Updates

## Task 7.5 Development of Cycle 3 Toolkit

- 42 Pre and Post responses to Y2.5 survey (from Belgium and UK), under analysis
- 216 pre-responses to Y3 student pre-survey and 60 responses to post-survey (Greece, Sweden and Belgium)
- All partners should have links to pre and post survey but let me know if not
- PD survey links have also been sent out
- D7.3 under preparation

## Task 7.3 Teacher's Evaluation Toolkit

- Reminder that teacher evaluation toolkit has been circulated.
- It also includes a short survey for any teachers who use it.
- Please remind your teachers about the toolkit.



# WP8: Progress and Updates



## Booster Application

- Rita Giuffrida, expert assigned from Booster has agreed to help us develop activities related to the creation of a policy brief, the executive summaries of the Y1 and Y2 findings and DT activities, as well as a joint-newsletter with sister project partners
- Rita has been given a gentle nudge for the second meeting which will take place in mid-March

## Roadmap for Publications

- Agreed to lead creating draft papers to be published on different good ranking journals in relation to the Exten(DT)<sup>2</sup> empirical work:  
<https://docs.google.com/document/d/1a8eOpdMNTXBlxsRbRx2JRbQKVLNU0Yj1PxRFO4xqHpQ/edit?tab=t.0>
- So far 2 journal papers, 32 presentations and 5 published conference papers

## Meeting with Johan Van der Meulen, 8D games to discuss potential collaboration

- Johan has proposed for a workshop/a recorded lecture  
<https://docs.google.com/document/d/16DOLNUUwjeMWMF7B3DqmGFW9qDz7l8aQ/edit?usp=sharing&oid=114600136867739954806&rtpof=true&sd=true>
- willing to support in the outreach and content of your initiative

## Pilot of the Open Learn Create course:

- Sent to OpenLearn Create Team and meeting with them in March for possible actions on modification
- Will be available in March

## Ongoing Request to partners to fill in the details in the project dissemination log:

[https://docs.google.com/spreadsheets/d/1dY063q-GulfrVW\\_eiUMBj-8q0bLWCXnlEecJgtqyY\\_U/edit](https://docs.google.com/spreadsheets/d/1dY063q-GulfrVW_eiUMBj-8q0bLWCXnlEecJgtqyY_U/edit)

# WP9: Updates

- No updates
- Any queries/questions to take up: contact Jake