

Exten $\left[\begin{array}{c} \text{DT} \\ \text{DT} \end{array} \right]^2$

OMT Meeting: 24 May 2024
WP2 – WP9 Updates

WP2: Progress - The Exten.(D.T.)² Framework



- **Questionnaire for Feedback for the Framework**

- **Please distribute it using the link for your country/partner**

Especially now that the interventions have happened or are in progress and you have access to more relevant people (teachers, educational researchers, policy makers, education technologists, education designers etc.)

LNU: <https://nettskjema.no/a/417969>

OU: <https://nettskjema.no/a/417970>

NKUA: <https://nettskjema.no/a/417968>

UGent: <https://nettskjema.no/a/417971>

TCD: <https://nettskjema.no/a/417972>

Simple: <https://nettskjema.no/a/418434>

- Preliminary analysis of the data so far

- **Short term future steps/thoughts**

- Interviews with teachers involved in NTNU interventions etc.
- Collect contacts from partners to do interviews from the other countries too

WP3: Updates - May 2024

- Jess Carr works part time to support data collection and analysis this year (6-month contract - till Oct)
- School implementations:
 - 2 teachers at 1 school (ongoing) finishing in 2 weeks
- Online training workshop conducted on May 23:
 - aim to find 2 more teachers to implement lesson plans in June/July
- Online version of **Activity plan** on nQuire - reviewed and amended
 - working on improving quality of images

WP4: Updates / To Do

Updates:

- **Learning Tools (NKUA):**
 - Fix bugs and emerged issues in ChoiCo and SorBET after feedback from school interventions

To Do:

- **Exten(DT)² Platform:**
 - Meet each partner and collect the feedback about the platform based on school interventions teacher's experience
- **Learning Tools (NKUA):**
 - Search for and decide on libraries to extend SorBET with voice recognition and ChoiCo with new real-time data (air pollution)
- **Dashboard (LNU):**
 - A strategy for data collection and/or retrieval should be decided and implemented (LNU & SIMPLE)
 - A method to collect needs and requirements from all partners should be defined (LNU,SIMPLE,NKUA)
 - Organize the meeting between all partners to discuss the LA dashboard functionalities and gather their requirements (LNU)

WP5: Progress

25 interventions in progress....

Info is needed for upcoming Deliverables!!

- **No of students/teachers, type of school etc.**
→ Update [School Interventions Excel](#)
- **Activity Plans!!** Upload them [here](#)
- **Other artifacts, photos & screenshots.** Upload them [here](#)
- 3 Upcoming Deliverables due on 31 Aug
- Draft for internal review **31 July** (or earlier)

WP6: Updates

Professional Development

- April 22nd: non academic PD activity/training for in-service teachers: workshop with 12 participants
 - Most teachers, teacher training, STEM (outside curriculum)
 - 7 hour session (break 1 h): OK
 - Platform was used: 1/3 groups was able to create a working ChoiCo game
 - Result: 1 school intervention (2023-2024); 3 possibilities for school interventions 2024-2025, depending on status technologies
 - Processing data
- Pre-service teachers: only half of the groups produced a working game

School Interventions

- Last intervention on 23/05/2024
- Master thesis on school intervention Ghent

Co-creation planet

- Contact with uniwa (A. Polychronopoulos) started with draft Del. 3.4: report on the Exten.(D.T.)2 toolkit (co-creation planet)

WP7: Evaluation Updates

Task 7.2 – SLR

- Has informed the survey design

Task 7.4 – Survey Development

- Surveys are now being used in the school interventions

Task 7.5 – Cycle 2 Toolkit

- Toolkits in place and being utilised

Task 7.6 – Evaluation of activities and tools

- Meeting in early June being planned to coordinate evaluation and data analysis of Cycle 2
- A doodle poll has been circulated and we will set a date next week looking to prioritise have representation from all relevant partners

WP8: Updates - May 2024

- **OpenLearn course**
 - second revision before production team adds content to the platform
 - our plan: test it with 10 teachers from each country in July/Aug, make amendments
 - release final version early October aiming for 2K teachers
- **mis4TEL Paper:** accepted
- **Project website:** see homepage with new feature no. of schools, students, teachers etc - (updated)
- **Policy makers:** emailed Scientix and ecsite to explore ways we can connect
- Consistency of spelling the **project acronym** on project website, publications etc: **Exten.(D.T.)²**

extend2 platform should be spelled as: **Exten(DT)²**

Action: need content for **next newsletter** - pls send to Sagun

Action ALL: Add any dissemination activities here:

https://docs.google.com/spreadsheets/d/1dY063q-GulfrVW_eiUMBj-8q0bLWCXnlEecJgtqyY_U/edit

Action ALL: Direct users to technologies VIA THE WEBSITE ONLY! We need to hit 10K visits!

<https://extendt2.eu/technologies/>

Action ALL: Weekly social media updates - pls LIKE and RESHARE

WP9: Ethics Updates

Updates to be provided by Carina when applicable