


Exten 

OMT Meeting: 26 October 2023
WP2 – WP9 Updates

WP2: Progress: The Exten.(D.T.)² Framework

- We created a reflection template that will:
 - be shared with the partners to fill it in, in November based on experiences from cycle 1.
- Working on interview and survey protocol to receive feedback from teachers and stakeholders from the ones participating in the co-creation and implementation, but also others outside of our actions to get some input on the Framework and the Guidelines.

WP3: Updates Sep – Oct 2023

- Produced and piloted material for teachers' online training (for co-design and professional development activities)
 - Action:** specific activities + manuals with extended versions of Choico, Sorbet, Malt2 and VR app, and Extend2 platform, teachers can engage with during the workshop
 - Action:** final version of DT model (meeting is scheduled)
 - Action:** revised activity plan (meeting is scheduled)
- Compiled list of teachers to approach for taking part in workshops, to be offered (in the UK) between 20th Nov and Dec 15th.
- Revised teacher announcement and project description for inviting teachers
- Y1 Teacher - interested in implementing the DT approach again this year; and also 2 of her colleagues!
- Produced and shared with Filothei events/data for LA workshop for nQuire
- nQuire for students development:
 - simplified authoring tool - live
 - piloting and launch guiding - under development
 - new home page - under development

Action - Next steps:

 - LA data nQ can provide
 - connection to Extend2 platform
 - access to game files

WP4: Updates

- The extended learning tools are integrated in ExtenDT2 platform
- VRobotics tool needs information about which data must be collected for LA
- LA Dashboard(LNU):
 - Dashboard Readiness Document:
https://docs.google.com/document/d/15u_GEKzAEJSAB3OIQGZSuiugcjocmMjVJ4Ia0w0rEAq/edit?usp=sharing
 - The first prototype is under development status
 - The dashboard have access to the LA data collected by ExtenDT2 platform
 - Currently, there are test data for MaLT2, ChoiCo tools
- Next:
 - Deploy and share the dashboards between OMT team for gathering feedback, questions (planned date 25th November)
 - Need more generated data from tools, and data from SorBET (more data from extended tools)
 - Need access to nQuire data for the researcher dashboard
 - Develop dashboard examples for each learning tool using test data
 - Describe data which are collected from learning tools (ChoiCo, SorBET, MaLT2, VRobotics) and nQuire

WP5 School Interventions Year 2 preparation

A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	
DT school intervention	Students	Schools		PLANNING															
Cycle 1	100			LNU		NKUA		UGent		NTNU		TCD		OU		SIMPLE			
Cycle 2	500-700	20-25		Stdnts	Schools	Stdnts	Schools	Stdnts	Schools	Stdnts	Schools	Stdnts	Schools	Stdnts	Schools	Stdnts	Schools		
Cycle 3	1K - 1.3K	40-50		Cycle 1	0	1	104	3	10	1	75	2	0	0	23	2			
				Cycle 2	90	3	180	6	100	3	90	3	40	2	90	3	60	2	
				Cycle 3	150	6	300	9	160	6	150	6	40	2	150	6	90	2	
LA& Dashboard Task 5.4	Students & Teachers																		
Cycle 1	10-15																		
Cycle 2	50-60																		
Cycle 3	200																		

- [School Interventions Plan Excel Y2](#) to keep track of all interventions
ACTION/ TO DO:
 - All partners need to confirm or amend the numbers by the end of October

WP5 Updates



- [School Interventions Plan Excel Y2](#) to keep track of all interventions
 - WP3/ WP6/ WP7
 - DT model and finalization of the new version of the Activity Plan (**meeting on 31st**)
 - WP3 & WP6 → Training Workshops
 - Prepare supporting material for project's technologies → **early Nov**
 - Activity Plan
 - video tutorials
 - manuals
 - games examples
 - activity plan examples
 - WP4 → Projects' technologies → **early Nov**
 - Digital form of the activity plan and integration in the EXTENDT2 platform
 - Further optimization of the 3 extended tools
 - WP7 → Data Collection
 - Input for:
 - Consent forms & Data collection tools
 - Track data collection process [here](#) or using the [Checklists](#)

WP 6 Professional Development



Professional Development:

- Start PD with students Nov. 8. 64 students, ChoiCo + nQuire: developing/translating supporting material in Dutch. On campus + online 1 group of students
- University College (HoGent) meeting October 2023: PD activity (planned March 2024) for teachers primary education (ChoiCo)
- Preparing PD with teachers in Flanders: timing, structure (planned January 2024) – implementation May
- Teachers: schools for co-creation: 3 schools + school with refugees (SorBET)

WP7: Evaluation updates

- SLRs back in progress again. Identifying best tools for surveys in Y2.
- Series of meetings planned to design evaluation for Y2 with partners
 - At least 1 person from each organisation should reply to Doodle

WP8 – Updates Sept to Oct 2023



- EARLI conference presentation by Manolis (?)
- Carina and Chronis paper and presentation - Constructionism Conference
- Presentation at European Open and Digital Learning Week (EODLW) 2023
<https://mailchi.mp/eden-europe/eden-digital-learning-europe-newsflash-november-9607725?e=fd1935ac7e> **Do register!!!**
- Project website redesigned by Filothei and Alkis **Action:** any final feedback pls respond to my email
- **Action (LNU):** Date for mid project review M18 to plan visit to London/MK
- **Action ALL:** Add any dissemination activities here:
https://docs.google.com/spreadsheets/d/1dY063q-GulfrVW_eiUMBj-8q0bLWCXnlEecJgtqyY_U/edit
- **Action ALL:** Direct users to technologies VIA THE WEBSITE ONLY! We need to hit 10K visits! <https://extendt2.eu/technologies/>
- **Action ALL:** Weekly social media updates - pls LIKE and RESHARE

Design Thinking and Emerging Technologies at Schools Across Europe: Reflections on the First Year of Implementation of Exten(DT)2

Friday, November 10 2023, 13:00 (CET)

Description: The session structure will be: Design thinking with constructionist technologies (Chronis Kynigos), school implementations (Christothea Herodotou, Sofia Papavlasopoulou, Marianthi Griziotzi), evaluation methods and pilot results (Carina Girvan), extending technologies with emergent technology affordances (Marcelo Milrad, Marianthi Griziotzi), opportunities and Challenges of AI (Manolis Mavrikis) and 20 min discussion.

Format: Presentations with discussion

Moderator: Christothea Herodotou

Speakers: Chronis Kynigos, Sofia Papavlasopoulou, Marianthi Griziotzi, Carina Girvan, Marcelo Milrad and Manolis Mavrikis

[Find More Information](#)

[Register to the Event](#)

WP8: Conference Papers - PLANS

1. ICD 2025: Chronis, Sofia plan to send papers
2. Technical Paper (WP4) Marcelo - in discussions:
<https://icwe2024.webengineering.org/research-track/>
3. Paper ALL to <https://www.mis4tel-conference.net/>
4. EC-TEL: 16-20 Sept 2024 in Krems, Austria (to consider)
5. BETT 2025 (to consider)
6. Paper on design of dashboard (Manolis, Filothei et al)
7. Paper on activity plan development (Marianthi et al)
8. **Any other? pls add**

WP9: Update

- No change in status.
- Need to loop in WP4 for Adam to review what data will be collected and how it will be used.