

Exten $\left[\begin{array}{c} \text{DT} \end{array} \right]^2$

OMT Meeting: 25 April 2025
WP2-WP9 Updates

WP2: The Exten.(D.T.)² Framework Progress and Updates



So Far :

- Started drafting the deliverable with work already completed (**Due M35**)
- We have received consultation reports from NKUA, SIMPLE, TDC, OU, and UGent
- We have 43 mini-survey responses from participants from the consultations and dissemination

Important!

- We expect to receive some reflections on Y3 project activities **from now until end of May** (e.g., best practices as examples to be included in the guidelines, & country-specific adaptations of the framework). **Deliverable due M35**
- Share with us any updated links of the tools developed by the project (e.g., Teacher Evaluation Toolkit, DT model, Activity Plan Template etc.)
- Use the dissemination materials for the framework for all activities.

WP3: Progress and Updates

Year 3 Interventions

- Following up some teachers who have shown interest
 - Currently, 1 completed
 - Two teachers who showed interest withdrew owing to their personal circumstances
 - Looking for other teachers

All the co-designed materials produced so far are available on our site:

- Latest addition: learning analytics dashboard tutorials – <https://extendt2.eu/technologies/>

WP4: Progress and Updates

Learning Tools

- Most of the bugs from learning tools are fixed (NKUA)

Dashboard

- **To Do:** Finalize the refinement decisions regarding Authorable Dashboard (SIMPLE, NKUA)
- **To Do:** Refine the predefine/reporting dashboards based on the feedback received in Athens meeting (LNU)
- **To Do:** We need to define basic pre-defined/reporting **dashboard for learners**

WP5: Progress and Updates

WP5 Work done/in progress: [School Interventions Plan](#)

Interdependent tasks: WP3: [Teachers/Policy organisations and events](#)—**DONE**

Reminder: Do not forget to update the [School Interventions Excel](#)

Next steps: Design of the dashboard → design and implementation of small scale interventions (probably in October)



Please upload **interventions material** in the according folders (per partner) [here](#): **by May 10, 2025**

- Upload the **AP** of each intervention following the [Y3 AP template](#)
- Upload **photos and screenshots (students' artifacts)** from the activity
- Upload the **School Context Overview document** for each → make sure that the numbers there are the same with the numbers in the [School Interventions Plan](#) excel
- Share **teachers' feedback** on AP, DT methodology and the technologies

NKUA will probably ask you for your input regarding teachers' involvement and co-design sessions during May

WP6: Progress and Updates

Update to be provided on 23 May during next OMT Meeting

WP7: Progress and Updates

No major updates

Survey results are coming in:

- Year 3 - ExtenDT2 - School Student Pre Survey – 623 responses
- Year 3 - ExtenDT2 - School Student Post Survey – 252 responses
- Year 3 - ExtenDT2 - PD Pre survey – 74 responses
- Year 3 - ExtenDT2 - PD post survey – 16 responses

WP8: Progress and Updates



Pilot of the Open Learn Create course:

Available on <https://extendt2.eu/open-learn-course/> (flyer and info)

- We will send you an email every Monday detailing a list of locations where participants have signed up from

Roadmap for Publications

- We will give you a gentle nudge to submit your status every month:

<https://docs.google.com/document/d/1a8eOdpMNTXBIxsRbRx2JRbQKVLNU0Yj1PxRFO4xqHpQ/edit?tab=t.0>

Please, state your NAME if you want to contribute under proposed authors

- So far 2 journal papers, 7 conference papers and 2 master dissertations

Recent OU presentation

Sagun presented a paper focusing on the interaction between DT and 21st century Skills based on Y1 and Y2 findings in UK at CALRG, the Open University on 24 April

Request to partners: Fill in details in the project dissemination log (particularly, indicate if the ones listed there are publications and whether your presentations were made at scientific or non-scientific venues)

https://docs.google.com/spreadsheets/d/1dY063q-GulfrVW_eiUMBj-8q0bLWCXnlEecJgtqyY_U/edit

Newsletter:

Finally, we have received all the content. We will format them next week and share with the team

Booster Application

Rita Giuffrida, the expert assigned from Booster, has not sent us the deliverable yet

WP9: Updates

- No major updates
- Query: Issue around student communication via Platform
- Any queries/questions to take up: contact Jake